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Microwave Connectivity:  

  

We have the microwave system up and communicating at 15 sites.  We anticipate adding 5 more 

into the network within the next week.    

 

Site Status:  

 

 Bridgeton – The shelter has been set and the lines and antennas are installed.   

 Buckingham – The new shelter will arrive on 6/24/15.  The tower is up and the lines and 

antennas are installed.   

 Kingwood – We have started to install equipment at this site and should complete by 

early July.   

 

Programming:  

 

Programming has been completed at approximately 70% of our agencies.  If the technicians have 

not contacted your agency yet, they will shortly.   

 

Please note that the initial programming is set until cutover.  We have received some requests to 

alter some channels and we will re-evaluate them after we get through our system cutover.  We 

have also heard that there is an interest in the voice prompts for the channels in the fire service.  

Please contact your local district representative about this request if it is something your 

company wants to have after cutover.   

 

We have been given permission by Montgomery County to program their direct fireground 

channels into the portables.  We are sharing the same permission with Montgomery County for 

their border companies if they wish to program our direct channels into their radios.   

 

We have requested to have the Harris representatives work with us in mid-July to test Harris 

equipment. 

 
If your agency has mobile radios that you plan to install soon, please contact Mike Carr to 

confirm the assignment of each mobile radio for each vehicle.  

Also, when your agency installs the new mobile radios you may find that the ignition or master 

switch doesn’t work the same way it does in today’s system. This is a simple fix for the radio 

technicians at the Shop to resolve and they will fix it when the new radio system is programmed 

into your mobile radio. Installers should follow the wiring diagram as provided by the radio 

manufacturer.  

 

Important: If you plan to have another county programmed into your radios, Bucks County must 

program your radios first – please do not take the radios to another county to get programming 

until the county staff has completed the install of the new radio program.  
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Training: 

 

County managers and supervisors will be receiving training the week of 6/22/15.  Once this 

training is completed the county will notify system users of the exact dates we will be training 

system users.  The training will take place at the Public Safety Training Center in Doylestown.  

We will request that each Police, Fire and EMS department send 2 representatives for a train the 

trainer session.  These people will receive training and materials to take back to their respective 

departments.  As always more assistance is available if needed.  Times and dates will be 

distributed to all soon.  However for your calendars plan on the training taking place the first two 

weeks of August.  Most training will take place in the evening to accommodate volunteer and 

shift work schedules.   

 

Once training has been conducted, we will be uploading the training slides onto the project 

website and sharing with all chiefs for future use.   


