

NRCS Neshaminy Creek Work Plan, Demolition of Flood Hazard Mitigation Properties, Group 13

Spec #39-07/12

	Sakoutis Builders	DeNucci Excavating	AJ Jurich	Titanium Enterprises	Crest
CONTRACT A- Asbestos Abatement					
805 6th Ave Bristol	NO BID	NO BID	NO BID	NO BID	\$1,125.00
769 Haunted Ln Bensalem	NO BID	NO BID	NO BID	NO BID	\$7,500.00
906 Bridge Rd Bensalem	NO BID	NO BID	NO BID	NO BID	\$975.00
2615 Creek Rd Lower Southampton	NO BID	NO BID	NO BID	NO BID	\$1,930.00
CONTINGENCY ITEM					
Unforeseen Asbestos	\$2,000.00	\$2,000.00	\$2,000.00	\$2,000.00	\$2,000.00
CONTRACT A TOTAL					
	\$0.00	\$0.00	\$0.00	\$0.00	\$13,530.00
DISCOUNT FOR MULTIPLE AWARD (2)					2.0%
DISCOUNT FOR MULTIPLE AWARD (3)					3.0%
DISCOUNT FOR MULTIPLE AWARD (4)					5.0%
Awarded Amount:					\$12,953.50
CONTRACT B- Demolition					
805 6th Ave Bristol	\$16,000.00	\$8,650.00	\$21,500.00	\$46,200.00	NO BID
769 Haunted Ln Bensalem	\$14,500.00	\$10,850.00	\$24,300.00	\$44,100.00	NO BID
3301 Taylor Ave Bristol	\$24,000.00	\$25,150.00	\$35,000.00	\$52,150.00	NO BID
906 Bridge Rd Bensalem	NO BID	\$26,450.00	\$76,400.00	\$58,250.00	NO BID
4606 North River Dr Bensalem	\$34,000.00	\$22,000.00	\$43,500.00	\$50,000.00	NO BID
2615 Creek Rd Lower Southampton	NO BID	\$13,650.00	\$27,700.00	\$48,150.00	NO BID
CONTRACT B TOTAL					
	\$88,500.00	\$106,750.00	\$228,400.00	\$298,850.00	\$0.00
CONTINGENCY ITEMS					
Add'l Well Abandonments	\$3,600.00	\$1,500.00	\$3,000.00	\$4,822.00	NO BID
Closure Requirements	\$10,000.00	\$2,800.00	\$3,500.00	\$9,800.00	NO BID
Contaminated Soil Excavation	\$2,375.00	\$3,000.00	\$4,000.00	\$8,750.00	NO BID
CONTINGENCY ITEMS TOTAL					
	\$15,975.00	\$7,300.00	\$10,500.00	\$23,372.00	\$0.00
COMBINED TOTAL AMOUNT BID					
	\$104,475.00	\$114,050.00	\$238,900.00	\$322,222.00	\$13,530.00
DISCOUNT FOR MULTIPLE AWARD (2)	3.5%	5.0%	0.0%	1.0%	
DISCOUNT FOR MULTIPLE AWARD (3)	3.5%	5.0%	0.0%	2.0%	
DISCOUNT FOR MULTIPLE AWARD (4)	3.5%	5.0%	0.0%	3.0%	
DISCOUNT FOR MULTIPLE AWARD (5)	0.0%	5.0%	0.0%	4.0%	
DISCOUNT FOR MULTIPLE AWARD (6)	0.0%	10.0%	0.0%	5.0%	